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ARIZONA DEPARTMENT OF EDUCATION

Procurement Section
1535 West Jefferson Street, Bin #37 "
Phoenix, Arizona 85007

CONTRACT/AGREEMENT MODIFICATION

1. AGREEMENT NO.: 2. MODIFICATION NO.: 3. EFFECTIVE DATE: 4. PROGRAM OFFICE:
ED04-0042 02 _ November 1, 2005 English Acquisition

5. CONTRACTOR NAME AND ADDRESS:
Harcourt Assessment, Inc.

19500 Bulverde Road

San Antonio, TX 78221

6. AUTHORITY FOR MODIFICATION: Uniform Terms and Conditions no. 5, Changes
7. PURPOSE OF MODIFICATION: To add scope of work, price and schedule to augment the SELP with Arizona items.

8. THE ABOVE REFERENCED AGREEMENT IS HEREBY MODIFIED AS FOLLOWS:
A. This modification adds the attached scope of work to the contract for Harcourt to assist the ADE to augment the SELP.
B. Contract attachment 6.1, Pricces, is changed to add:
Augmentation of the Stanford English Language Proficiency Test $737,676.00.
C. The schedule for this added work is defined in the Harcourt letter dated October 4, 2005 to Ms. Irene Moreno, which is attached.

D. Harcourt and the ADE shall mutually agreement upon a milestone billing plan based on their proposal and the attached for this
added work.

9. EXCEPT AS PROVIDED FOR HEREIN, ALL TERMS AND CONDITIONS OF THE ORIGINAL CONTRACT/AGREEMENT NOT
HERETOFORE CHANGED AND/OR MODIFIED REMAIN UNCHANGED AND IN FULL EFFECT.
IN WITNESS WHEREOF THE PARTIES HERETO SIGN THEIR NAMES IN AGREEMENT.
‘ CONTRACTOR: ARIZONA DEPARTMENT OF EDUCATION:
Harcourt Assessment, Inc. ’
— - I
SIGNATURE OF AUTHORIZED INDIVIDUAL: SIW /6)
R\ N y JJ//AAA_
TYPED NAME: : N TYPED NAME: |
Barry TOP L~ | Douglas C. Peeples, MBA CPPB, CPCM
TITLE: TITLE:
Vice President & Chief Financial Officer Procurement Administrator
DATE: DATE: |
e E
D,O\/G’ (ﬂ]m I %\ { m(—\\mj _ _ November 14, 2005




@Har Court Arizona English Language Proficiency Cost Detail

ITEM/
REFERENCE | SECTION DESCRIPTION Offerer’s Price Unit of Measure|  Unit Description Cost Per Unit*
ltem 0OF Test Development
Transfer of AHA! items inio Main [den system s 2,594 25} Test liems 10.37
Art Procurement s 39,156 300 Ari Pieces i30.52
[Test item review, revisions and form development 98.930 J00 Hours 141.33
[Cognitive Labs (Texas) 17,466 250 Per Student 69.36
Tota] Test Developtnent 158,146
Item (02 Develop Test Forms
[ Menagement and guality contrel plan to develop tesi ferms 22.199 300 Lahor Heurs $ 73.9%
Technical plan to deveiop ket forms 31,567 421 Labor Haurs 3 76.00
Total Developtuent of Test Farms 54,166
Hem 003
3 42613 560 Labor Hours s 76,09
3 26,608 350 Labar Hours T6.02
[Review of Ttem, Standard, and Form-Lovel Statistics 3.150 40 Labor Hours 7974
Content related validity evidence 2,134 30 Labor Hours TL.i3
Tatal Research, Deslpn & Analysls 5 74,545
tcn [Print & DeMver Test Hooklets & Materials
>|Format, print and deliver tesi booklets 5 44,683 327,200 Pages $ 0.14
|Develop, produse and deliver response booklets 3 18812 40,000 Pages 3 0.47
Managemenl and guality control plan to formal, print and deliver test hooklcts & answer
ldocuments s 39915 350 Laber Hours 3 72.57
>{Farmat, print and deliver ancillary materials 35,308 31,200 Pages k) 113
*+*|Distribute test materials 15,628 7.384 Pounds § 2.12
Fiovide quality control to venity accuracy of all produced documents 31,902 930 Labor Hours 5 34.30
Total Print & Deliver Test Boaklets & Materials 186,248
[Bem 5 [ Test Scoring
Management and quality centrol plan to score test data $ 26,601 375 Eabor Hours $ 70.54
Construction of test map and inidal score key (fall & spring) 25,926 350 Labar Hours 5 7122
(selocted responsce - fall & spring) 52,074 367,200 Price Per Pageor AD | § 0.14
Seoce extended wriling responses 30,771 12,000 Price Per Student | $ 2.56
Total Test Scoring 134372
Itemu (06 Standard Settin;
!Design, develop and conduct workshops - Gmdes K - 2 27,386 4 # of DaysiMeeting 10,146.50
\| Design, develop and conduct workshops - Grades 3 -5 27,386 1 # of DaysiMeeiing 10,146.50
| Desipn, develop and conduct workshops - Grades 6 -8 . 27,386 4 # of Days/Mecling 10,146.50
3| Design, develop and conduct woshshops - Grades 9 12 43,374 H #olD i 1197480
“Fotal Standard Setting E: 125532
thnni Meetin;
Ttem 007 $[Organize, facilitale and conduet planning mectings K] 4,667 2 # of DaysMocti E] 2,333.50
Total Planning Meetings 3 4,667
Grand Totalf $ T37.676 |
NOTES: B
* All Cost Per Lnit calculations have been rounded to the nenrest cent.
G Any matyin utilized has been included in the calculation of each cost per unit Ggure.
*** Distributinn of test materials also includes handling of all matertals.
> See atiached schedule for the detatls hehind the pages computation,
! See attached travel schedule for details hehind travel computation
|8 Please note that we have only included the costs for one weeting. Two have occurred - one will not be charged.
i

Harcoust Assessment, Inc.
Preprictary Confidential




Amendment to ADE-Harcourt Contract

Scope of Work
The off-the-shelf Stanford English Language Proficiency (SELP) assessment shall be

angmented so that the modified assessment shall have close alignment with the Arizona
K-12 English Language Learner Proficiency Standards. Harcourt shall work with ADE
and its subcontractor, Aha! Inc., to develop/refine test items while a minimum of 30% of
existing test items is retained in each domain: listening, speaking, reading, and writing.
Harcourt will procure art as needed, review and revise test items submitted by ADE and
Ahal, and prepare test forms for field testing of new items in October-November 2005.
Approximately five hundred students per grade will be administered the new test items in
listening, reading, and writing. Approximately 50 students per grade will be
administered the new speaking items through a cognitive laboratory. Harcourt
psychometricians and other research support, design, and analysis staff members shall
review new test items and conduct analyses of the results of the item-level field study.

ADE and Aha! Inc. shalll review the Harcourt findings and then determine the final items
- to be placed in the new Arizona test that shall have at least 30% retained SELP items per
domain. A second field test shall be conducted in Spring 2006 and results shall be
analyzed in order to prepare the final version of the Arizona English language proficiency
assessment. The final version of the augmented SELP, Version AZ-1, will be ready for
use by Arizona LEAs in Fall 2006.

ADE will secure fifteen (15) sites for summer 2006 Pre-Test Workshops and announce
the dates and locations to districts in February 2006. Harcourt shall design, develop, and
conduct the workshops.




&Harcourt

October 4, 2005

Ms. Irene Moreno

Deputy Associate Superintendent
English Acquisition Services
Arizona Department of Education
1535 W, Jefferson, Bin #31
Phoenix AZ 85007

Re: Augmentation of the Stanford English Language Proficiency fest

Dear Ms. Moreno:

We are eager to work with you and the Arizona Department of Education (ADE) to augment the Stanford
English Language Proficiency (SELP) test. The purpose of this augmentation is to provide an assessment

that is aligned to Arizona ELL standards and fulfills NCLB requirements.

Based on our extensive discussions we developed a schedule for development that will lead to a fully
augmented test. We are in the midst of the following schedule:

July 22, 2005 — Meeting in Phoenix with ADE and Ahal Consultants, Inc. {Ahal) to finalize augmentation
decisions

August 22-26, 2005 — Aha! conducts training of item writers and writing items for augmentation

September 9, 2005 — Primary and Elementary ievel new and modified items received at Harcourt from
Ahal

September 13-15, 2005 ~ Planning meeting in Phoenix with ADE and Ahal
September 19, 2005 — Aha! submits Middie Grades level new and modified items to Harcourt
September 26, 2005 — Aha! submits High School level new and modified items to Harcourt

October 2005 — Harcourt content and editorial reviews, art production, review of art with test items by
ADE and Ahal; production of item level field test materials; shipment of materials to participating districts.

October 31-November 4, 2005 — [tem level field test

November 9, 2005 — Harcourt receives scorable docu.ments

November 10-21, 2005 — Documents scored

November 2005 through early February 2006 — Scored items reviewed, evaluated, and chosen to be

embedded in SELP forms for form level field test; items composed into test booklets and directions for
administering; materials printed and shipped to participating districts to arrive by February 15, 2006
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February 20, 2006 through March 10, 2006 — Form level! field test

March 15, 2006 — Documents received at Harcourt Scoring Center to be scored
March 16-27, 2006 — Documents scored

April 2006 through June 2006 — Equating, programming of scoring systems, standard setting,
composition, printing, and all activities necessary fo preduce operational test material

July 15, 2006 — Operational test material in Harcourt warehouse to be shipped to districts
August 1, 2006 - Augmented operational test materials in Arizona Districts
‘We are actively working on the augmentation project as outlined above. As you know we are addressing a

multitude of details in order to meet this schedule. We look forward to the implementation plan that will
meet your assessment needs. Please feel free to contact me if you have questions or concemns.

Respectfully,

Barbara Dillard
Program Manager
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